Meeting Minutes Transmittal

PURGEWATER
Project Managers Meeting
- 825 Jadwin/Room 590A

Hanford, Washington

August 25, 2005

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project Managers Meeting. Signatures denote

concurrence with content only and are not'intended to imply agreement to any
cornmitments.
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PURGEWATER PROJECT MEETING
- 825 Jadwin/Room 590A
Hanford, Washington
August 25, 2005
10:30 a.m. to 11:00 a.m.

Agenda

Approval of July 28, 2005 Purgewater Project Meeting Minutes (Ecology/DOE-

RL/FH)

Operational Status

~ Project Specific Issues
‘A. Interface Issues

B. Strategy Document Status

General Discussions

‘Status of Actions

New Action Ttems

Next Project Managers Meeting |
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PURGEWATER PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 590A
Hanford, Washington

August 25, 2005

Approval of July 28, 2005 Purgewater Project Meeting Minutes (EcoIogy/DOE -RL/FH). The
PMM mmutes were approved. '

Operational Status (John Winterhalder FH)
A There were 17,730 gallons of purgewater delivered to the PSTF in July.

Project Specific Issues

A Interface Issues o
1. There were no interface issues with ETF to report. -
B Strategy Document Status
1. John Winterhalder (FH) reported that the contained-in requests are in RL review.
'General Discussions _
T A Mr. Winterhalder indicated that he would provide a schedule for submittal of the closure
plan by November 2005.
Status of Actions
A 977 - A schedule for submittal of the closure plan will be provided by Mr. Winterhalder.
B. 1008 - There was no update on the status of the load-in station.

C. - 1320 - A meeting was held, and the results will be discussed at the September PMM.

New Actions Ttems
A There were no new actions.

Next Project Managers Meeting
Al The next PMM was scheduled for September 22, 2005.



Environmental Request Information System

- Task Status Report

Group by Fagcility
Filtered on: Status = Open; Category = PMM

Purgewater Storage and Treaiment Facility

TaskID: 977 Formally transmit the Modutanks Closure Plan package fo RL. Task Lead: Winterhalder, John
Waste Stébﬂizatior: and Disposition/Purgewater Storage and Treatment Faciity POG: Winterhaider, ;Iahn
Classification: Sﬁspended '

Category: PN
Project DOE Agency
Due: RIA NIA N/A
Complete: /A N/A MA
. Clpsed Dale: ’ ’
. Description: Fomzliy transmi the Modutanks Closure Plan package to RL.

Date
8/25/2005

. 7/28/2005

6/20/2005
5/26/2005
3/23/2005
21232005
1/27/2005
12/16/2004
10/28/2004
0/23/2004

8/26/2004

72912004 -
42212004

31872004

12212004
12/4/2003

103042003

Status
A schedule for submittal of the closurz plan will be provided by Mr. Winterhalder.

. Discussion was initiated on the closure strafegy

Nochange.

Continues on held.

Continues on hoid.

Continues on hold.

This action remains on hold pending the oufcome of the proposed purgewater strategy
Remamsonheld. - ’

Ne change i status.

The closure plan package is stil intemal fo FH.  Mr. Hiidebrand (DOE) requested that Mr. Wmterhaider schadulea
megting after October 1, 2004, for discussion,

The ciosure plan package is still infernal to FH. Thls &ction remains open pending a determination of the strategy
document.

Submittal will be deferrad pending determination on the strategy document

The closure plan package is stifl intemal to FH.

FH wilt make additionaf administrative changes and have the Closure Plan ready for susbmittal to RE by 5!27
The closure plan package is stifl at FH.

The closure plan package will be ready to submit to RL as soon as the transmitial fetier is prepared. This action will
remain open. . .

- Action apened.

9/19/2005; 9:43:24 AM



Environmental Request Information System

Task Status Report

Group by Facility
Filtered on: Status = Open; Category = PMM -

Purgewater Storage and Treatment Facility

Task 1D: 1008 Provide status on the ETF upgrades to receive purgewater. Task Lead: Szelmeczka, Reger
Waste Stabilization gnd Disposition/Purgewater Storage and Treatment Fagility PCC: Szelmeczka, Roger
Classificaion: Open '

Category: PMM

Project DOE Agency
Due: NIA N/A NiA

Complete: NiA NIA NFA

Closed Date: .

Deseription: Provide stafus on the ETF upgrades to receive purgewater.
Date Status
8/25/2005  Nochange.
T/28/2005 © Consiruction of the load-in station' modification is approximately 95 percent completz.
6/28/2005°  Construciion of the load-in station modification & approximately 90% complete.
5/26/2005  Construction of the load-n station medification is ongolng.
3/23/2005  Construction of the load-in/ load-out station Is ongoing.
2/23/2005  The construction schedule was provided to Ecology. Completion of the major tasks are on frack.
1/127/2005 The foundation is being prepped. it was agresd o provide' Ecology a completion parcentage at the next PMM.
12/16/2004  Construction is on-going,
10/28/2004  The load-in station construction is on hold due fo omission of the water stops in the revised drawings.
92372004  The 30 percent design review meeting was held this week and comments are being incorporated, Consfruction has

started on the load-in stafion, : '
8/26/2004  Consiruction is expecied o begin the week of 8/30/04.
7129/2004 Construction-on the upgrade project is on hold pending resoiution of cost estimates.
47222004 Construction on the upgrade hroject is anficipated fo begin no fater than July 1, 2004, and expected to be completed by
the end of Saptember 2064. .

318/2004  The schedule for engineering changes and design will be provided at the next meeting.
1122/2004  Task opened,

TaskID: 1320 Meeting to discuss combining RCRA and CERCLA purgewaters Task Lead: Singleton, Deborah
Waste Stabilization and Disposition/Purgewater Storage and Treatment Facility POC: Winterhaider, John
Claseffication:  Open '

Category: PMM
Project DOE Agency
Duer NIA NA NA
Complete: NiA NI& N/A
- Closed Dats ] .
Description: Schedue a meeting to discuss combining RCRA and CERCLA purgewaters. Ecology wif provide RL a Tist of working bullats regarding

information it witl be expecting.

Date

8/25/2005
7i28/2005
6/20/2005
5/26/2005 .
31232005

Status

A meefing was held and the results will be discussed at the September PMM.
Ecoiogy will schedule 2 meeting within the next two weeks o discuss infemally.
No activity.

No acdivity.

Task opened.

9/19/2005; 9:43:24 AM
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